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FY 10 3RD QUARTER OUTPUT REPORT

GOAL #1: Clean & Safe Water Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water.
TASK/ EVALUATION, DATE OR || RESPONSIBLE
GRANT OUTPUT DESCRIPTION » QUANTITY - SECTION/
T=TARGET A=ACTUAL STAFF
135 TASK: Surface Water Program Development
Perform program development support activities for
surface water program including development of
program procedures and policies.
DELIVERABLES:
NPS XI 1) Update-implementation procedures for: T = 6/10 Surface Water
: a) Narrative nutrients in lakes and reservoirs
b) Narrative bottom deposits
¢) Narrative biocriterion.
d) Antidegradation
PPG 2) Draft implementation procedures for: T Surface Water
a) Methylmercury in fish tissue a) 12/09
b) Narrative toxics standard b) 6/10
3) Develop narrative nutrient criteria workplan for T = 10/09 Surface Water
streams and rivers.
4) Develop strategy and establish priorities for 2012 T =06/10 Surface Water
triennial review.
OUTPUT REPORT COMMENTS
2ND QTR: )
Deliverable 2 is off target; the draft is being revised and expect completion by March 2010. Deliverable #3 not met;
additional workgroup meetings have been held and a draft workplan document is in progress. Expect to complete the draft
by March 2010.
3RD QTR:
Deliverable 2a is off target; the draft is being revised and expect completion by December 2011. Deliverable #3 not met;
additional workgroup meetings have been held and a draft workplan document is in progress. Expect to complete the draft
by June 30, 2010.

FTE FUNDING SOURCE | MONTHS AMOUNT
GFS (SW) PPG 7.00 31,149
GFS (SW) NPS XI 6.00 22,314
WQARF 3.00 9,920
WQARF PPG 6.00 28,100
PPG 8.00 28,535
NPS Impl. XI , 7.00 25,861
GFS-AZPDES (SW) 4.00 17,606
GFS (SW) 3.00 10,994
TOTAL 44.00 174,479
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FY 10 3RD QUARTER OUTPUT REPORT

GOAL #1: Clean & Safe Water Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water.

l EVALUATION, DATE OR | RESPONSIBLE
. OUTPUT DESCRIPTION QUANTITY SECTION/
T=TARGET A=ACTUAL STAFF

TASK/
GRANT

1.3.6 TASK: Ambient Monitoring Program

Ambient monitoring program, which includes rivers and
streams, lakes and reservoirs, groundwater, and fish
tissue and sediment sampling for priority pollutants.

DELIVERABLES:
PPG 1) Conduct ambient stream monitoring per FY 10 T = Quarterly Done | Surface
' sampling and analysis plan. Monitoring to include © | Water/SRO

targeted and probalistic basin characterization sites
and planning list sites in support of 305(b)
assessment process.

106 Mon | 2) Prepare FY 11 sampling and analysis plan for rivers | T = 5/10 Surface Water
and streams
3) Conduct ambient lake monitoring per FY 10 T =Quarterly Done Surface Water

sampling and analysis plan. Monitoring to include
watershed characterization and planning list sites in
support of 305(b) water quality assessment process.

4) Prepare FY 11 sampling and analysis plan for lakes | T =5/10 ' Surface Water
and reservoirs

5) Prepare FY 10 sampling plan for fish tissue T =9/09 Surface Water
monitoring.

6) Conduct fish tissue and sediment sampling program | T = Ongoing Surface Water

on Arizona lakes and reservoirs for presence of
mercury-to support-fish consumption advisory
programs.

OUTPUT REPORT COMMENTS
2ND QTR:
All déliverables on target with the exception of #5; the FY 10 fish tissue sampling plan is presently being drawn up. This
task should be finished by January 31%. Deliverables 1 and 3 were done according to sampling and analysis plan.
3RD QTR:
All deliverables are on-target except #35 which is being drawn up; expect completion by 1/31/10. i
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FY 10 3RD QUARTER OUTPUT REPORT

GOAL #1: Clean & Safe Water Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water.

‘ EVALUATION, DATE OR | RESPONSIBLE
OUTPUT DESCRIPTION QUANTITY SECTION/
T=TARGET A=ACTUAL STAFF

TASK/
GRANT

1.3.6 TASK: Ambient Monitoring Program (Cont’d)

DELIVERABLES:

FTE FUNDING SOURCE | MONTHS AMOUNT

GFS (SW) 12.00 51,789
GFS (SW) NPS XI 21.00 73,095
WQARF 492 - 16,268
WQARF PPG 12.00 39,679
WQARF NPS X 12.00 42,708
WQARF NPS XI 16.50 61,234
PPG ' 16.00 57,258
106 Monitoring , 3.00 9,920
TOTAL 97.42 351,951
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FY 10 3RD QUARTER OUTPUT REPORT

GOAL #1: Clean & Safe Water Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water. :
TASK/ , EVALUATION, DATE OR || RESPONSIBLE
GRANT OUTPUT DESCRIPTION QUANTITY SECTION/
T=TARGET A=ACTUAL STAFF

1.3.7 TASK: 106 Monitoring

Monitoring Initiative (MI) program for implementation
" of AZ approved comprehensive monitoring strategy.

effluent dependent waters.

DELIVERABLES:
106 Mon | 1) Support monitoring personnel T =6/10 Surface Water
106 Mon-2 | 2) Monitoring Program Support T= Surface Water
a) Purchase field and monitoring equipment a) Ongoing thru 6/10
106 Mon-2 | 3) Physical integrity T= Surface Water
a) Inventory bank height ration, width depth ratio | a) 6/10
~ and Bank Erosion Hazard Index (BEHI) data at
selected sites as outlined in ambient monitoring
SAP (task 1.3.6 deliverable 1).
106 Mon | 4) Emerging contaminants T= Surface Water
a) Conduct monitoring according to SAP. a) 6/10
106 Mon | 5) Intermittent streams ' T= Surface Water
' : a) Conduct intermittent stream monitoring a) 6/10
according to FY09 Sampling and Analysis Plan.
106 Mon-2 | 6) Effluent dependent waters T= Surface Water
a) Conduct monitoring according to SAP for a) 6/10

2ND QTR:
All deliverables are on-target.
3RD QTR:
All deliverables are on-target.

~

OUTPUT REPORT COMMENTS

<

FTE FUNDING SOURCE | MONTHS AMOUNT

GES (SW) . 6.00 25,834
106 Monitoring 9.00 33,531
106 Monitoring-2 12.00 43,450
TOTAL 27.00 102,815
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‘ FY 10 3RD QUARTER OUTPUT REPORT ’

GOAL #1: Clean & Safe Water . Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water.

TASK/ EVALUATION, DATE OR || RESPONSIBLE
GRANT OUTPUT DESCRIPTION QUANTITY SECTION/
T=TARGET A=ACTUAL ‘STAFF

1.3.8 TASK: Water Quality Assessment

Development of water quality assessment documents
(e.g. 305(b), 205(j) and processes).

DELIVERABLES:

PPG 1) Submit Arizona’s Integrated 305(b) Assessment and | T =4/10 Surface Water
NPS XI 303(d) Listing report to EPA. . :
OUTPUT REPORT COMMENTS

2ND QTR:

All Deliverables are on target.
3RD QTR:

Deliverables are not on target; will only have two watersheds completed by the end of April due to staff shortages. A full
draft is expected in October.

FTE FUNDING SOURCE | MONTHS AMOUNT

GFS (SW) 3.00 6,880
GFS (SW) PPG 2.84 13,301
WQARF PPG 2.16 10,116
PPG L 20.00 70,167
NPS Impl. XI 8.00 27,775
TOTAL ' 36.00 128,239
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FY 10 3RD QUARTER OUTPUT REPORT

GOAL #1: Clean & Safe Water Program #4500: Surface Water Regulation
Objective #3: Reduce pollutant loading to surface water,. . .

: EVALUATION, DATE OR | RESPONSIBLE
OUTPUT DESCRIPTION QUANTITY SECTION/
T=TARGET A=ACTUAL STAFF

TASK/
GRANT

1.3.9 TASK: TMDL Analyses

‘Oversee Total Maximum Daily load (TMDL) efforts and
‘conduct TMDLs and related analyses.

DELIVERABLES:
NPS XI 1) a) Provide Quarterly TMDL Project Status Table a) T = Quarterly Done Surface Water
PPG updates on TMDL progress.
b) Submit TMDL Reports to EPA for approval; b) T =6/10

complete 14 TMDLs on 12 waterbodies in
FY 10. (See FY 10 Project Completion Status

Table. .
NPS X 2) "a) Continue collecting water quality data for a) T = Quarterly Done | Surface Water
PPG TMDL development and provide status Table .
Updates each quarter. _
b) Monitor 23 TMDLs on 13 waterbodies (see T =6/10

FY 10 Continued Monitoring Status Table).

' OUTPUT REPORT COMMENTS
2ND QTR: .
Deliverable #1b- not met; see table below. Deliverable #2b: on target; see table below.
3RD QTR: '

Deliverable #1b off target for 6/10, but on pace for 9/10; sampling delayed due to lack of precipitation and reduced staff.
Deliverable #2b on target. See tables below. '

FTE FUNDING SOURCE | MONTHS AMOUNT
GFS (SW) 9.00 35,125
GFS (SW) NPS XI 23.56 86,409
WQARF 10.08 33,330
WQARF NPS X 32.80 120,399
PPG 32.80 120,399
NPS Impl XI 21.94 86,720
NPS Impl X 9.00 29,759
TOTAL 139.18 512,141
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FY 10 3RD QUARTER OUTPUT REPORT

TMDL PROJECTS QUARTERLY STATUS
1.3.9 TMDL Development — Project Completion by June 2009

Segment Impairment Project Comments
' . Manager :
Alamo Lake Hg in Fish Tissue stf Approval 09/09

Q1- internal TMDL draft is under review
Q2- recalculating TMDLs based trophic level
basis per EPA guidance.

Q3- draft TMDL is under internal review

Parker Canyon Lake Hg in Fish Tissue 1d1 Approval 09/09
Q1- draft TMDL is under development
Q2- no action on project due to recalc of other

Hg TMDLs
Q3- no action on this project
Queen Creek- headwaters to Superior Cu kwp Approval 09/09
WWTP Q1- data collection for SSS continues

Q2- one sampling event occurred that filled
several data gaps

Q3- additional sampling occurred, awaiting lab
results to verify NB concentrations

Queen Creek- Superior WWTP to Potts | Cu kwp Approval 09/09

Canyon Q1- data collection for SSS continues

Q2- one sampling event occurred that filled
several data gaps - :
Q3-,additional sampling occurred, awaiting la
results to verify NB concentrations

Oak Creek- Headwaters to West Fork E. coli Js9 Approval 09/09

Oak Creek Q1- draft TMDL is under development

Q2- TMDLs have been calculated, completing
text

Q3- TMDL is under upper management review

Oak Creek- West Fork Oak Creek to E. coli js9 Approval 09/09 ,

tributary (345709/1114513) ' QI- draft TMDL is under development

Q2- TMDLs have been calculated, completing
text ‘

Q3- TMDL is under upper management review

Oak Creek- Tributary E. coli js9 Approval 09/09

(345709/1114513) to below SRSP Q1- draft TMDL is under development

Q2- TMDLs have been calculated, completing
text

Q3- TMDL is under upper management review

Oak Creek- below SRSP to Dry Creek | E. coli js9 Approval 09/09

Q1- draft TMDL is under development

Q2- TMDLs have been calculated, completing
text ‘ ‘

Q3- TMDL is under upper management review

Oak Creek- Dry Creek to Spring Creek | E. coli js9 Approval 09/09

Q1- draft TMDL is under development

Q2- TMDLs have been calculated, completing
! text

Q3- TMDL is under upper management review

Alvord Lake NH4 ds12 Approval 06/10
Q2- data analyses continued

Q3- modeling approaches under review
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FY 10 3RD QUARTER OUTPUT REPORT

Cortez Lake

Low DO, high pH

J

dsl2

Approval 06/10
Q2- data analyses continued
Q3- modeling approaches under review

Chaparral Lake

Low DO, E. coli

dsl2

Approval 06/10
Q2- data analyses continued
Q3- modeling approaches under review

Lower Lake Mary

Hg in fish tissue

stf

Approval 8/09

Q1-draft TMDL under internal review prior to
30-day public notice ‘
Q2- recalculating TMDLs based trophic level
basis per EPA guidance

Q3- TMDL is under upper management review

Lower Long Lake

Hg in fish tissue

stf

Approval 8/09

Q1-draft TMDL under internal review prior to
30-day public¢ notice

Q2- recalculating TMDLs based trophic level
basis per EPA guidance

Q3- TMDL is under upper management review

Soldiers Lake

Hg in fish tissue

stf

Approval 8/09

Q1-draft TMDL under internal review prior to
30-day public.notice

Q2- recalculating TMDLs based trophic level
basis per EPA guidance

Q3- TMDL is under upper management review

Soldiers Annex Lake

Hg in fish tissue

!

Stf

Approval 8/09

Q1-draft TMDL under internal review prior to
30-day public notice

Q2- recalculating TMDLSs based trophic level
basis per EPA guidance

Q3- TMDL is under upper management review

Upper Lake Mary

Hg in fish tissue

Stf

Approval 8/09

Q1-draft TMDL under internal review

prior to 30-day public notice

Q2- recalculating TMDLs based trophic level
basis per EPA guidance

Q3- TMDL is under upper management

Gila River-New Mexico border to -

Bitter Creek .

Sediment, E. coli

dm4

review :

Approval 7/09 ’

Q1- E. coli TMDL is awaiting final internal
approval fro 45- day AAR notice, draft SSC
TMDL and response to comments under internal
review prior to 45-day AAR notice

Q2- rédrafting TMDLs based on updated FMI
Morenci permit status

Q3- TMDL under internal review

Gila River-Bonita Creek to Yuma

Wash

Sediment, E. coli

. Dm4

Approval 7/09

Ql- E. coli TMDL is awaiting final internal
approval for 45- day AAR notice, draft SSC
TMDL and response to comments under internal
review prior to 45-day AAR notice

Q2- redrafting TMDLs based on updated FMI
Morenci permit status

Q3- TMDL under internal review
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FY 10 3RD QUARTER OUTPUT REPORT

1.3.9 TMDL Development- Continued Monitoring

Blue River-Strayhorse Creek to San Francisco
River

E. coli

dmd

Q1- trained volunteer group on sample
collected in support of targeted grant

Q2- continued coordination with grantees
Q3- continued coordination with grantees

San Francisco River-Blue River to Limestone
Gulch

E. coli

dmd

QI- trained volunteer group on sample
collected in support of targeted grant

Q2- continued coordination with grantees
Q3- continued coordination with grantees

Crescent Lake

High pH

dsl2

Q1- no action on this project

Q2- one sampling event that coincided with
previously measured exceedances

Q3- no sampling activity on project

East Verde River-American Gulch to Verde
River '

kwp

Q1- continued SAP development
Q2- coordinated sampling efforts with USGS
Q3- additional samples collected by USGS

East Verde River-Ellison Creek to American
Gulch

kwp

Q1- continued SAP development

| Q2- coordinated sampling efforts with USGS

Q3- additional samples collected by USGS

Little Colorado River-Silver Creek to Carr
Wash

E. coli

dm4

QI- additional storm samples needed

Q2- TMDL development has begun additional
samples will be collected

Q3- additional sampling occurred

Little Colorado River-Porter Tank to
McDonalds Wash

Cu, Ag, SSC

dmd

Q1- data collection nearly complete

Q2- TMDL development has begun,
additional SSC will be collected, delist report
for Cu and Ag drafted

Q3- additional SSC samples were collected,

| awaiting analytical results

Lyman Lake

Hg in fish tissue

ds12

Q1- poor monsoon produced insufficient
runoff for sampling; additional storm runoff
samples needed to complete sampling needed
to support TMDL development

Q2- additional storm/spring melt runoff will
be collected, draft lake core report received
from contractor

Q3- no additional samples were collected;
insufficient flows

Santa Cruz River-Mexico Border to Nogales
Inter WWTP '

E. coli

cb9

Q1- loss of staff has resulted in development
of this project being delayed

Q2- no action on project

Q3- no action on project

Nogales Wash-Mexico Border to Protrero
Creek

E. coli, chlorine,
ammonia, copper

cb9

QI- loss of staff has resulted in development
of this project being delayed

Q2- no action on project

Q3- no action on project

San Pedro River-Aravaipa Creek to Gila River

E. coli, Se

cb9

Q1- loss of staff has resulted in development
of this project being delayed

Q2- no action on project

Q3- no action on project

Watson Lake

Nitrogen, low
D.O., high pH

Stf

Q1- poor monsoon produced insufficient
runoff for sampling

Q2- another sampling event occurred
Q3- no action on project
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. FY 10 3RD QUARTER OUTPUT REPORT

Granite Creek-headwaters to Willow Creek Low D.O. Stf Q1- poor monsoon produced insufficient
runoff for sampling

Q2- one runoff event was sampled

Q3- additional sampling occurred as did
coordination with Watershed Group (training
and sampling)
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